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INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704 


July 02, 2010 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/ 
CHIEF FINANCIAL OFFICER 

ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTORLLER) 

AUDITOR GENERAL, DEPARTMENT OF THE ARMY 

SUBJECT: American Recovery and Reinvestment Act Projects-341 st Missile Wing, 
Malmstrom Air Force Base (Memorandum No. D-201O-RAM-013) 

This memorandum provides observations from our audit of selected American Recovery 
and Reinvestment Act projects at Malmstrom Air Force Base, Montana, The audit 
included analysis of support provided by the United States Anny Corps of Engineers
Seattle District. We will continue to review DOD's progress and issue subsequent reports 
and memoranda that will discuss our evaluation of DOD's implementation of the 
American Recovery and Reinvestment Act. We are making no recommendations and do 
not require a written response and none was received. Therefore, we are publishing this 
memorandum in final form. 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-9201 (DSN 664-9201). 

~;O~'l/r'-../ 
Richard B. Jolliffe 
Assistant Inspector General 
Acquisition and Contract Management 



 

 

 

 

 

 
 

 

 
 

 

 

 
 

 
 
 
 
 

 

Memorandum No. D-2010-RAM-013                                         	July 02, 2010 

Results in Brief:  American Recovery and 
Reinvestment Act Projects—341st Missile Wing, 
Malmstrom Air Force Base 

What We Did 
Our overall objective was to determine whether 
DOD appropriately planned and implemented 
the Recovery Act projects. Specifically, we 
reviewed the planning, funding, contracting, and 
initial project execution of seven Malmstrom 
Air Force Base Recovery Act projects to 
determine whether efforts of the Military 
Services and Defense agencies complied with 
Recovery Act requirements, Office of 
Management and Budget guidance, the Federal 
Acquisition Regulation, and DOD implementing 
guidance. 

What We Found 
	 Malmstrom Air Force Base and the U.S. 

Army Corps of Engineers–Seattle District 
personnel adequately planned recovery act 
projects; and 

	 Air Force Space Command personnel 
properly distributed Recovery Act funds to 
Malmstrom Air Force Base for the 
Facilities Sustainment, Restoration, and 
Modernization and the Family Housing 
Operations and Maintenance projects.  The 
U.S. Air Force Center for Engineering and 
Environment personnel appropriately 
distributed Recovery Act funds to the Army 
Corps of Engineers–Seattle District for the 
military construction project at Malmstrom 
Air Force Base, and contracting personnel 
at both locations properly solicited and 
awarded contracts for the projects 
reviewed. 

What We Recommended 
This report contains no recommendations. 

Management Comment
The Air Force had no comments on a 
coordinated discussion draft of this report. 

Figure 1. Damaged military housing in the 
Minuteman Village family housing area. 

Figure 2. House separated from foundation 
caused by excessive ground movement. 
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Introduction 

Objective 
The primary objective of the audit was to determine whether DOD and its Components 
were planning and implementing the American Recovery and Reinvestment Act of 2009 
(Recovery Act) by meeting the requirements in the Recovery Act, Office of Management 
and Budget (OMB) Memorandum M-09-10, “Initial Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” February 18, 2009, and subsequent 
related guidance. For this audit, we reviewed the planning, funding, contracting, and 
initial project execution of seven Recovery Act projects at Malmstrom Air Force Base 
(AFB) to determine whether the efforts of the Military Services and Defense agencies 
complied with Recovery Act requirements, OMB guidance, the Federal Acquisition 
Regulation (FAR), and DOD implementing guidance.  See Appendix A for a discussion 
of our scope and methodology. 

Recovery Act Background 
The President signed the Recovery Act into law on February 17, 2009.  It is an 
unprecedented effort to jump-start the economy and create or save jobs.   

The purposes of this act include the following: 
(1) To preserve and create jobs and promote economic recovery. 
(2) To assist those most impacted by the recession. 
(3) To provide investments needed to increase economic efficiency by 

spurring technological advances in science and health. 
(4) To invest in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits. 
(5) To stabilize State and local government budgets, in order to minimize 

and avoid reductions in essential services and counterproductive state 
and local tax increases. 

. . . the heads of Federal departments and agencies shall manage and expend the funds made 
available in this Act so as to achieve the purposes specified [below], including commencing 
expenditures and activities as quickly as possible consistent with prudent management. 

Recovery Act Requirements
The Recovery Act and implementing OMB guidance require projects to be monitored and 
reviewed. We have grouped these requirements into the following four phases:  (1) 
planning, (2) funding, (3) execution, and (4) tracking and reporting.  The Recovery Act 
requires that projects be properly planned to ensure the appropriate use of funds.  Review 
of the funding phase is to ensure the funds were distributed in a prompt, fair, and 
reasonable manner.  Review of the project execution phase is to ensure that contracts 
awarded with Recovery Act funds were properly reported, competed, and contain specific 
FAR clauses; that Recovery Act funds were used for authorized purposes; and that 
instances of fraud, waste, and abuse were mitigated.  Review of the execution phase also 
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ensures that program goals were achieved, including specific program outcomes and 
improved results on broader economic indicators; that projects funded avoided 
unnecessary delays and cost overruns; and that contractors or recipients of funds reported 
results. Review of the tracking and reporting phase ensures that the recipients’ use of 
funds was transparent to the public and that benefits of the funds were clearly, accurately, 
and timely reported.  

Recovery Act Contracting Requirements 
The Recovery Act establishes transparency and accountability requirements.  Federal 
Acquisition Circular 2005-32, March 31, 2009, provides policies and procedures for the 
Government-wide implementation of the Recovery Act and guidance on special contract 
provisions. Federal Acquisition Circular 2005-32 amended the FAR and provided 
interim rules that made FAR solicitation provisions and contract clauses immediately 
available for inclusion in contracts for Recovery Act work.  

The specific FAR Recovery Act requirements are for: 

 buying American construction material,  
 protecting contractor whistleblowers, 
 publicizing contract actions, 
 reporting, and 
 giving the Government Accountability Office and agency Inspectors General 

access to contracting records. 

Federal Government organizations meet requirements for Recovery Act contract actions 
by posting information on the Federal Business Opportunities (FBO) and Federal 
Procurement Data System (FPDS) Web sites.  FAR Subpart 5.7, “Publicizing 
Requirements Under the American Recovery and Reinvestment Act of 2009,” directs 
contracting officers to use the Government-wide FBO Web site (http://www.fbo.gov) to: 

 identify the action as funded by the Recovery Act, 
 post pre-award notices for orders exceeding $25,000, 
 describe supplies in a clear narrative to the general public, and 
 provide the rationale for awarding any contracting actions that were not both 

fixed-price and competitive. 

FBO is the Federal Government’s central source of Federal procurement opportunities.  
FBO is a Web based portal that allows agency officials to post Federal procurement 
opportunities and contractors to search and review those opportunities.  Agencies also 
post contract award notices on FBO. In addition, to provide transparency, FBO has a 
separate section identifying Recovery Act opportunities and awards.   

FPDS is the Federal Government’s central source of procurement information.  
Contracting officers enter information, to include the Treasury Account Symbol, in the 
FPDS for all Recovery Act contract actions.  The Treasury Account Symbol enables 
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FPDS to provide transparency by generating and posting a report containing all Recovery 
Act contract actions. 

OMB Recovery Act Guidance
Criteria for planning and implementing the Recovery Act continue to change as OMB 
issues additional guidance and DOD and the Components issue their implementation 
guidance. OMB has issued eight memoranda and one bulletin to address the 
implementation of the Recovery Act.  See Appendix B for Federal Recovery Act criteria 
and guidance. 

DOD Recovery Act Program Plans
Under the Recovery Act, Congress appropriated approximately $12 billion to DOD for 
the following programs:  Energy Conservation Investment; Facilities Sustainment, 
Restoration, and Modernization (FSRM); Homeowners Assistance; Military Construction 
(MILCON); Near Term Energy-Efficient Technologies, and U.S. Army Corps of 
Engineers (USACE) Civil Works.   

The values of the six programs are shown in the following Table.   

Table 1. DOD Agency-Wide and Program-Specific Recovery Act Programs 

Program Amount 
(in millions) 

Energy Conservation Investment  $120 

Facilities Sustainment, Restoration, and Modernization  4,260 

Homeowners Assistance  555 

Military Construction 2,185 

Near Term Energy-Efficient Technologies  300 

U.S. Army Corps of Engineers Civil Works  4,600 

Total $12,020 

The Recovery Act divides the approximately $12 billion among 33 DOD and USACE 
line items of appropriations.  This report covers projects funded through three DOD 
Recovery Act lines of appropriation: Air Force Operations and Maintenance, Air Force 
Family Housing Construction, and Air Force Family Housing Operations and 
Maintenance. 

This report covers seven Recovery Act projects valued at $27.4 million implemented on 
Malmstrom AFB.  The seven Malmstrom AFB projects consist of six FSRM projects, 
valued at about $2.4 million, administered on Malmstrom AFB by the 341st Comptroller-
Contracting Squadron. One Malmstrom AFB project is an Air Force Family Housing 
MILCON project, valued at about $25 million, administered by the USACE–Seattle 
District. 



 

 
 
 

 

 

 

 

 

 

Malmstrom AFB 
Malmstrom AFB is home to the 341st Missile Wing.  The mission of the 341st Missile 
Wing is to keep America free and strong by providing combat-ready people and 
aerospace forces. The Wing’s unique capabilities consist of Mutual Aid/Firefighting, 
Explosive Ordnance Disposal, Law Enforcement Working Dogs, Nuclear, Biological, 
Chemical Detection and Emergency Management, and Helicopter Rescue.  Malmstrom 
AFB is about 23,500 square miles, and is staffed by 3,699 Military Members and 
487 Civil Servants. 

The Air Force assigned a total of 25 Recovery Act projects to Malmstrom AFB.  
Twenty-four of the projects, with an estimated value of $12 million, were administered 
by the 341st Comptroller-Contracting Squadron.  The 24 projects consisted of 19 FSRM 
projects, valued at $10.8 million, and 5 Family Housing Operation and Maintenance 
projects valued at $1.6 million.  

Army Corps of Engineers–Seattle District 
The USACE–Seattle District was responsible for contracting and administering the 
Malmstrom AFB Family Housing MILCON project valued at $25 million.  The Seattle 
District is part of the [USACE] Northwestern Division and provides “military and civil 
works services as well as support for other” DOD and Federal agencies.  The Seattle 
“District also plays a key role in environmental protection and improvement—from 
protecting wetlands to ecological restoration” to “hazardous and toxic waste cleanup.”  
The “Seattle District’s military mission involves design and construction of projects for 
the Army and Air Force, and the Army Reserve” installations in Washington, Idaho, 
Montana, and Oregon.” 

Review of Internal Controls 
Air Force and U.S. Army Corps of Engineer internal controls over the planning, funding, 
contracting, and initial execution of the seven Malmstrom AFB Recovery Act projects 
reviewed were effective as they applied to the audit objectives. 
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Results of Review of Malmstrom AFB 
Recovery Act Projects 
Malmstrom AFB and USACE–Seattle District personnel properly planned Recovery Act 
projects. These projects were properly reported, competed, fixed-price, and contained 
specified Recovery Act FAR clauses. Air Force and USACE personnel properly solicited 
and awarded contracts for six FSRM projects (see Table 2) and one Family Housing 
MILCON project (see Table 3) reviewed.  As a result, the Air Force and USACE 
personnel properly justified and awarded Recovery Act contracts totaling $27.4 million 
while meeting Recovery Act goals of helping to promote the local and national recovery. 

Planning
Malmstrom AFB and USACE–Seattle District personnel properly justified and 
adequately planned Recovery Act projects. We reviewed requirements documentation 
for six FSRM projects and the DD Form 1391, “Military Construction Project Data,” for 
the Family Housing MILCON project.  We found that the project cost estimates were 
prepared using standard construction engineering cost estimating techniques.  The Work 
Requirements Board at Malmstrom AFB documented and approved the project 
justifications.  Specifically, installation and Corps of Engineers personnel properly 
justified projects, promoted competition, and awarded contracts expeditiously for the 
projects we reviewed. 

Our review of the MILCON project documentation noted several deficiencies at the 
existing Minuteman Village Housing Complex at Malmstrom AFB.  Supporting 
documentation accurately classified the project as a “shovel ready” project.  Deficiencies 
included extensive cracks in the walls and slabs throughout the Minuteman Village 
development. In several instances concrete floors have heaved due to the area’s 
expansive clay soils, causing damage to basement partition walls and the living space 
above. Dry wall sections have collapsed within some units, rendering them unsafe and 
unlivable. Basement and garage slabs needed to be replaced, and new drain tile and 
sump pumps needed to be installed to effectively remove ground water.  Other Family 
Housing repair requirements at Malmstrom AFB included garage slabs, garbage 
enclosure pads, stoops, sidewalks, and asphalt roadways that had suffered severe damage 
and required repair. Also requiring repair are utilities, including water and sewer lines 
with reversed slopes causing constant clogging issues. The following photos are 
examples of problems with housing units in the Minuteman Village at Malmstrom AFB.  
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Funding and Contracting
Air Force Space Command personnel properly distributed Recovery Act funds to the 
341st Missile Wing for FSRM projects, and the Air Force Center for Engineering and the 
Environment personnel properly distributed Recovery Act funds to the USACE–Seattle 
District for the MILCON project funded from the Air Force Family Housing 
Construction line item of appropriations at Malmstrom AFB.  We reviewed funding and 
contracting documentation for six FSRM projects and one Family Housing MILCON 
project. Contracting officials promptly and fairly distributed Recovery Act funds 
meeting the Recovery Act goals.  Installation personnel began awarding contracts within 
40 days after they received Recovery Act funds.  We reviewed six FSRM projects valued 
at $2.4 million.  Four of the FSRM projects, valued at $1.4 million, were funded from the 
Air Force Family Housing Operations and Maintenance line item of appropriations and 
placed on existing contracts.  Two FSRM projects, valued at $969,086, were funded from 
the Air Force Operations and Maintenance line item of appropriations and were placed on 
new contracts. The 341st Comptroller-Contracting Squadron competitively awarded all 
six FSRM contracts to small businesses within 4 months of receiving the Recovery Act 
funds. 
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Table 2. FSRM Recovery Act Projects Reviewed at Malmstrom AFB 

Contract 
Number 

Delivery 
Order Project No. Project Title 

Award 
Date 

09 

Est. 
Amount 

Award 
Amount 

FA4626-08-D-
0002 

0013 NZAS-06-
1003C 

Maintain Base 
Roads and 
Pavements 

7/21/20 $614,000 $439,696 

FA4626-09-C-
0011 

 NZAS-06-
1001F 

Repair High 
Temp Hot 
Water Service 
Lines 

6/4/2009 $1,023,000 $529,390 

FA4626-09-D-
0002 

0005 NZAS-06-
4002B 

Construct 
Family 
Housing Play 
Areas 

5/19/2009 $200,000 $132,851 

FA4626-09-D-
0002 

0006 NZAS-00-
4021F 

Replace/Instal 
l Fences – 
Housing 

5/19/2009 $700,000 $699,525 

FA4626-09-D-
0002 

0007 NZAS-06-
4003B 

Repair 
Walking 
Trails 

5/20/2009 $200,000 $200,998 

FA4626-09-D-
0002 

0009 NZAS-09-
4002 

Install Sump 
Pumps In Wet 
Mechanical 
Rooms 

5/21/2009 $510,000 $386,004 

Table 3. Air Force Family Housing Construction Project Administered by the 
USACE–Seattle District 

Contract 
Number Project No. Project Title 

Award 
Date 

Estimated 
Amount 

Award 
Amount 

W912DW-09-C-
0028 

NZAS-03-4001C Repair 
Structural 
Foundations In 
Minuteman 
Village (179 
units) 

9/16/2009 $26,200,000 $24,973,774 

Project Execution
Malmstrom AFB 341st Comptroller-Contracting Squadron and USACE contracting 
personnel properly solicited and awarded contracts for Recovery Act projects.  Four of 
the six Malmstrom AFB contracted projects were awarded using Simplified Acquisition 
of Base Engineering Requirements (SABER) task orders for projects less than 
100 percent designed. One project was awarded using an FY 2008 indefinite-delivery, 
indefinite-quantity (IDIQ) contract task order.  One project (to repair high temperature 
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hot water service lines) was awarded using an FY 2009 contract (FA4626-09-C-0011) 
that was for 100 percent Architecture and Engineering (A&E) design projects.  

Malmstrom AFB contracting personnel competitively solicited offers for the SABER 
contract FA4626-09-D-0002 and received four offers.  The Source Selection Authority 
selected two offers that represented the best value for the Government.  The two SABER 
contractors subsequently competed for each delivery order solicited on the SABER 
contract. 

Malmstrom AFB contracting personnel solicited the IDIQ contract FA4626-08-D-0002 
under full and open competition in FY 2008.  The contractor was to furnish all labor, 
materials, and equipment required for the Pavement Requirements Contract at 
Malmstrom AFB.  The contract duration was for a base year with 3 option years. 

Malmstrom AFB installation and Corps of Engineers–Seattle personnel included required 
FAR clauses in awarded Recovery Act contracts as shown in Table 4: 

Table 4. Required Recovery Act FAR Clauses 

Recovery Act Projects Reviewed1 

FAR 
Clauses 

06-4002B 09-4002 06-1003C 06-1001F 03-4001C2 06-4003B 00-4021F 

52.203-15 Yes Yes Yes Yes Yes Yes Yes 

52.204-11 Yes Yes Yes Yes Yes Yes Yes 

52.212-5 N/A N/A N/A N/A N/A N/A N/A 

52.214-26 N/A N/A N/A N/A N/A N/A N/A 

52.215-2 Yes Yes Yes Yes Yes Yes Yes 

52.222-6 Yes Yes Yes Yes Yes Yes Yes 

52.225-21 Yes Yes Yes Yes N/A Yes Yes 

52.225-22 Yes Yes Yes Yes N/A Yes Yes 

52.225-23 N/A N/A N/A N/A Yes N/A N/A 

52.225-24 N/A N/A N/A N/A Yes N/A N/A 

52.244-6 N/A N/A Yes Yes Yes N/A N/A 

1 All Malmstrom AFB projects begin with the letters NZAS. 

2 MILCON project administered by the Army Corps of Engineers–Seattle District. 


For the projects reviewed, Malmstrom AFB and USACE–Seattle personnel met the 
Recovery Act (or OMB) transparency goals by posting required information on the 
Federal Business Opportunities (FBO) Web site.  For example, FBO postings were 
identified as a Recovery Act project in the project’s title, small business set-asides were 
correctly identified, as for information purposes only, and detailed project descriptions 
were included in FBO solicitation postings. 



 

 

 
 
 

 

 

 

The 341st Comptroller-Contracting Squadron issued the six FSRM projects that we 
reviewed, and we determined that they met Recovery Act goals by fostering competition 
and promptly awarding contracts.  Malmstrom AFB contracting personnel began 
awarding contract task orders for Recovery Act projects within 40 days of receipt of 
Recovery Act funds. The 341st Comptroller-Contracting Squadron awarded the last 
FSRM project that we selected to review within 4 months after receipt of funds.  USACE 
awarded the MILCON project 30 days after it received Recovery Act funding.  All seven 
of the Recovery Act projects we reviewed that were managed by Malmstrom AFB and 
the USACE–Seattle District were expeditiously and competitively awarded. 

Tracking and Reporting  
We did not review the tracking and contractor reporting of the contracts because, at the 
time of our review, OMB’s recipient reporting requirements were not in effect.  We will 
review recipient reporting of selected Air Force Recovery Act actions in future reports.  
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Appendix A.  Scope and Methodology 
We conducted this audit from August 2009 through June 2010 in accordance with 
generally accepted government auditing standards. Generally accepted government 
auditing standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our conclusions based on our audit 
objectives. We believe that the evidence obtained provides a reasonable basis for our 
conclusions based on our audit objectives. 

Scope
We selected seven Recovery Act projects at Malmstrom AFB. 

To determine whether Malmstrom AFB and USACE–Seattle District personnel 
effectively administered Recovery Act requirements, we reviewed documentation dated 
from April 14, 2008, through September 16, 2009.  We obtained an understanding of the 
management control structure by identifying regulatory criteria and discussing Recovery 
Act project requirements with contracting and civil engineering personnel.  We 
conducted fieldwork from August 10 through August 14, 2009, at Malmstrom AFB, 
Montana, and from November 2 through November 6, 2009, at the USACE–Seattle 
District, Seattle, Washington.  

	 To determine whether personnel properly justified Recovery Act projects, we 
reviewed project documentation located at the 341st Civil Engineering Squadron, 
341st Comptroller-Contracting Squadron and the Army Corps of Engineers– 
Seattle District. 

	 To determine whether reported information was properly reported to the public, 
we reviewed the FBO Web site to determine whether all required information 
(contractor’s name, award amount, contract number, and related data) was posted 
for the selected projects. Next, we reviewed the contract files to determine 
whether required documentation was maintained (contractor selection rationale 
and small business coordination). 

	 To determine whether personnel included all new FAR clauses in Recovery Act 
contracts, we reviewed contract files to determine whether all applicable clauses 
were included. 

	 To determine whether personnel met Recovery Act goals by fostering 
competition, awarding contracts expeditiously, and creating or retaining jobs, we 
reviewed project files for evidence of adequate competition and project award 
documentation. 

Methodology
Our overall audit objective was to evaluate DOD’s implementation of plans for the 
Recovery Act of 2009. To accomplish our objective, we audited the planning, funding, 
and execution of Recovery Act projects to determine whether efforts of the Military 
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Services and Defense agencies met the accountability and transparency requirements 
complied with Recovery Act requirements, OMB guidance, the FAR, and DOD 
implementing guidance.  Specifically, we determined whether: 

 the selected projects were adequately planned to ensure the appropriate use of 
Recovery Act funds (Planning); 

 funds were awarded and distributed in a prompt, fair, and reasonable manner 
(Funding); 

 contracts contained required Recovery Act FAR clauses (Project Execution); 
 projects avoided unnecessary delays and cost overruns (Project Execution); and   
 recipients’ use of funds was transparent to the public and the benefits of the funds 

were clearly, accurately, and timely reported (Reporting). 

Before selecting DOD Recovery Act projects for audit, the Quantitative Methods and 
Analysis Division of the DOD Office of Inspector General analyzed all DOD agency-
funded projects, locations, and contracting oversight organizations to assess the risk of 
waste, fraud, and abuse associated with each.  We selected most audit projects and 
locations using a modified Delphi technique, which allowed us to quantify the risk based 
on expert auditor judgment, and other quantitatively developed risk indicators.  We 
selected 83 projects with the highest risk rankings; auditors chose some additional 
projects at the selected locations. 

We did not use classical statistical sampling techniques that would permit generalizing 
results to the total population because there were too many potential variables with 
unknown parameters at the beginning of this analysis.  The predictive analytic techniques 
employed provided a basis for logical coverage not only of Recovery Act dollars being 
expended, but also of types of projects and types of locations across the Military 
Services, Defense agencies, State National Guard units, and public works projects 
managed by USACE. 

Use of Computer-Processed Data 
We used computer-processed data to complete this audit.  Specifically, we used the 
notices on FBO, data reported from FPDS, Air Force Recovery Act Financial and 
Activity Report, and contract documentation from the Electronic Data Archive System 
posted from April 2008 through September 2009.  We tested the accuracy of this data by 
comparing the project data reported on different systems for consistency and also by 
meeting with program officials responsible for reporting on the applicable Recovery Act 
requirements.  Our audit was focused on the reporting of contract actions on specific Air 
Force projects. From these procedures, we concluded that the DOD data were 
sufficiently reliable for our purposes. 

11
 



 

 
 

 
 

 

Use of Technical Assistance 
An engineer from the Technical Assessment Directorate, DOD Office of Inspector 
General, assisted in the audit. The engineer supported the team in evaluating the 
justification and need for Recovery Act projects selected for review. 

Prior Audit Coverage
The Government Accountability Office, the Department of Defense Inspector General, 
and the Military Departments have issued reports and memoranda discussing DOD 
projects funded by the Recovery Act.  You can access unrestricted reports at 
http://www.recovery.gov/accountability. 
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Appendix B. Recovery Act Criteria and 
Guidance 

The following list includes the primary Recovery Act criteria and guidance (notes appear 
at the end of the list): 

	 U.S. House of Representatives Conference Committee Report 111-16, “Making 
Supplemental Appropriations for Job Preservation and Creation, Infrastructure 
Investment, Energy Efficiency and Science, Assistance to the Unemployed, and 
State and Local Fiscal Stabilization, for the Fiscal Year Ending September 30, 
2009, and for Other Purposes,” February 12, 2009 

	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 
February 17, 2009 

	 OMB Memorandum M-09-10, “Initial Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,” February 18, 2009  

	 OMB Bulletin No. 09-02, “Budget Execution of the American Recovery and 
Reinvestment Act of 2009 Appropriations,” February 25, 2009  

	 White House Memorandum, “Government Contracting,” March 4, 2009  

	 White House Memorandum, “Ensuring Responsible Spending of Recovery Act 
Funds,” March 20, 2009 

	 OMB Memorandum M-09-15, “Updated Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” April 3, 2009 1 

	 OMB Memorandum M-09-16, “Interim Guidance Regarding Communications 
With Registered Lobbyists About Recovery Act Funds,” April 7, 2009  

	 OMB Memorandum M-09-19, “Guidance on Data Submission under the Federal 
Funding Accountability and Transparency Act (FFATA),” June 1, 2009  

	 OMB Memorandum M-09-21, “Implementing Guidance for the Reports on Use 
of Funds Pursuant to the American Recovery and Reinvestment Act of 2009,” 
June 22, 2009 2 

	 OMB Memorandum M-09-24, “Updated Guidance Regarding Communications 
with Registered Lobbyists About Recovery Act Funds,” July 24, 2009  

	 OMB Memorandum M-09-30, “Improving Recovery Act Recipient Reporting,” 
September 11, 2009  

13
 



 

 
 

 
 

 

 

 

 

 
 

 
 

 
 

 
 

 
 

  
  

   

 
 

    
   

	 OMB Office of Federal Procurement Policy, “Interim Guidance on Reviewing 
Contractor Reports on the Use of Recovery Act Funds in Accordance with FAR 
Clause 52.204-11,” September 30, 2009 2 

	 OMB Memorandum M-10-08, “Updated Guidance on the American Recovery 
and Reinvestment Act – Data Quality, Non-Reporting Recipients, Reporting of 
Job Estimates,” December 18, 2009 2 

	 OMB Memorandum M-10-14, “Updated Guidance on the American Recovery 
and Reinvestment Act,” March 22, 20102 

	 White House Memorandum, “Combating Noncompliance With Recovery Act 
Reporting Requirements,” April 6, 20102 

	 OMB Memorandum M-10-17, “Holding Recipients Accountable for Reporting 
Compliance under the American Recovery and Reinvestment Act,” May 4, 20102 

End Notes 

1Document provides Government-wide guidance for carrying out programs and activities enacted in the 
American Recovery and Reinvestment Act of 2009. The guidance states that the President’s commitment 
is to ensure that public funds are expended responsibly and in a transparent manner to further job creation, 
economic recovery, and other purposes of the Recovery Act.  

2 Document provides Government-wide guidance for carrying out the reporting requirements included in 
section 1512 of the Recovery Act.  The reports will be submitted by recipients beginning in October 2009 
and will contain detailed information on the projects and activities funded by the Recovery Act.  
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